

1 BILL NO. S-88-11-12

2 SPECIAL ORDINANCE NO. S-178-88

3 AN ORDINANCE approving Change Order No.
4 #1, Res. 6103-87, Premiere Drive, curbs,
5 Walks & Pavement with Gaines
6 Construction Company, Inc. in connection
7 with the Board of Public Works and
8 Safety of the City of Fort Wayne,
9 Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA;

12 SECTION 1. That Change Order No. 1, Res. 6103-87,
13 Premiere Drive, curbs, Walks & Pavement with Gaines
14 Construction Company, Inc. in connection with the Board of
15 Public Works and Safety, for:

16 is necessary because of the following:
17 As part of the water main replacement on
18 Premiere Drive, our Water Maintenance
19 and Service Department must remove a
20 piece of concrete pavement on Airline
21 Drive at Premiere Drive. This street
22 pavement was put in during the Corline-
23 Monterey Sewer Project (Res.75-36-10);

24 involving a net increase of One Thousand Eight Hundred
25 Sixty-Three and 71/100 Dollars (\$1,863.71), all as more
26 particularly set forth in the specifications, and which is
27 on file with the Office of the Board of Public Works and
28 Safety and is by reference incorporated herein, made a part
29 hereof, and is hereby in all things ratified, confirmed and
30 approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its passage and any and all
necessary approval by the Mayor.

33 Samuel J. Talaris
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 J. Timothy McCauley
J. Timothy McCauley

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project PREMIERE DRIVE

Resolution No. 6103-87
 Board Order No. 179-86
 Date 10/17/88

To: GAINES CONSTRUCTION CO., INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
11	70.7 SY	6" Concrete Pavement	18.00		1,272.60
12	34 LF	Type II-A Curb	3.50		119.00
16	1651 TON	#73 Stone	11.00		181.61
18	83 SF	6" Wingwalk	3.50		290.50
Total Decrease					
Total Increase					1,863.71
Net (Decrease) (Increase) Contract Price					1,863.71

The sum of \$ 1,863.71 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 102,580.40
 Current Contract Price Adjusted by Previous Change Order \$ _____
 New Contract Price Including this Change Order \$ 104,444.11

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by ----- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mark Alger (Chief ~~Eng~~ Engineer) Date 10/18/88

Accepted by: Henry S. Davis Sr. (Contractor) Date 10-21-88

Approved by: Mark L. Gwir (City Engineer) Date 10-24-88

Approved by: Angela Dehner (Owner) Date 10-26-88

David J. Heath
David Silletts

Attested by: John C. Gerbenau Date 10-26-88

Read the first time in full and on motion by Talarico, seconded by Brady, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 11-22-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Brady, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
<u>TOTAL VOTES</u>	<u>7</u>	<u> </u>	<u> </u>	<u>2</u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>
<u>HENRY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>
<u>LONG</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>

DATED: 12-13-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-178-88

on the 13th day of December, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of December, 1988, at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of December, 1988, at the hour of 3:00 o'clock P. M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1, Res. 6103-87, Premier Dr., Curbs, Walks
& PavementDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1, Res. 6103-87, is necessary because of
the following. As part of the water main replacement on Premiere
Drive, our Water Maintenance and Service Department must remove
a piece of concrete pavement on Airline Drive at Premiere Drive.
This street pavement was put in during the Corline-Monteray Sewer
Project (Res. 75-36-10). It was recommended that Gaines Construction
install this piece of street pavement under the unit price bid for
that project, and the Water Utility reimburse the Street Department
for this additional cost upon the final assessment roll.

*S-88-11-12*EFFECT OF PASSAGE See above

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$1,863.71

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-11-12




REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS
REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~) RESOLUTION approving Change
Order No. 1, 6103-87, Premiere Drive, Curbs, Walks &
Pavement with Gaines Construction Company, Inc. in
connection with the Board of Public Works and Safety of
the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

	SAMUEL J. TALARICO	_____
	CHAIRMAN	_____
	MARK E. GiaQUINTA	_____
	VICE CHAIRMAN	_____
	DAVID C. LONG	_____
	JAMES S. STIER	_____
	JANET G. BRADBURY	_____

CONCURRED IN 12-13-88


Sandra E. Kennedy
City Clerk